

## VILLAGE IN THE MEADOWS WEEKLY UPDATE

April 29, 2009

### A. Week of 4-22 to 4-29

- 1) Final permits received from Army Corps of Engineers and Wisconsin Department of Natural Resources.
- 2) A preconstruction conference was held with WE Energies (Gas/Electric), AT&T and Time Warner. Some relocation of these utilities may be required during construction. Each utility promised to cooperate.
- 3) Contracts were signed. The contractor was noticed to proceed.
- 4) The contractor mobilized equipment to the subdivision.
- 5) The contractor notified the residents of the mailbox issues.
- 6) The Town located the water service valves to each lot in the subdivision.
- 7) Each valve will have some parts replaced and this replacement began.
- 8) Storm sewer installation began on Twin Willows Drive.

### B. Anticipated Week of 4/29-5/6

- 1) Storm sewer construction will continue on Twin Willows Drive west of Mud Creek for the week.
- 2) Water service valve repairs will continue on Twin Willows Drive west of Mud Creek, Longwood Lane, Oakdale Lane, and Windsong. The work will then progress to the east half of the subdivision.
- 3) Storm sewer construction on Longwood Lane, Oakdale Lane, and Windsong Lane will begin next week.
- 4) MCC does not plan on doing any excavation until after 5/6.

### C. Website

- 1) OMNNI added contacts, mailbox info, & letter to residents to the website.