Slinger Comprehensive Plan Time Schedule - Revised Jan 12, 2005

Plan Element	May-03	Jun-03	Jul-03	Aug-03	Sep-03	Oct-03	Nov-03	Dec-03	Jan-04	February - October 2004	Nov-04	Dec-04	Jan-05	Feb-05	Mar-05	Apr-05	May-05	Jun-05	Jul
	Month																		
1. Issues & Opportunities	1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18
Background information & History for Village of Slinger																			
Demographic Profile (Incl. 1990 & 2000 Census Data)																			
Economic Profile (Incl. 1990 & 2000 Census Data)																			
Develop Goals, Objectives, Policies & Vision			Final Draft																
2. Housing																			
Housing Profile (Incl. 1990 & 2000 Census Data)																			
I.D. policies & programs to housing develop., maint., & rehab.																			
Housing objectives, goals, & strategy			Final Draft																
3. Transportation - Using Current DRAFT Chapter																			
Transportation Network Inventory & Gaps Assessment																			
Incorporate State, Regional & other plans																			
Transportation objectives, goals, policies, & programs				Final Draft															
4. Utilities & Community Facilities																			
Inventory of Community Facilities & Utilities																			
U&CF objectives, goals, policies, & programs					Final Draft														
5. Agricultural, Natural, & Cultural Resources																			
Natural Features Map Set																			
Environmentally Sensitive Areas Analysis																			
Ag., Natural, & Cultural Resources Inventory																			
Ag., Nat., & Cultural Res. objectives, policies, goals & programs						Final Draft													
6. Economic Development																			
Analysis of labor force																			
Analysis of the community economic base																			
Identify new desired business/industry																			
Assess strengths & weaknesses in attracting/retaining businesses																			
I.D. county, regional, & state E.D. programs that apply to Village																			
Economic Dev. objectives, policies, goals, & programs							Final Draft												
7. Intergovernmental Cooperation																			
Analyze relationships with school district, neighbors, county, region, etc.																			
Identify existing or potential conflicts																			
Identify process for resolving conflicts																			
IC objectives, policies, goals, & programs for joint decision making															Final Draft				
8. Land Use																			
Listing amount, type, intensity & net density of uses																			
Analyze trends in supply, demand & price of land																			
Identify existing & potential land use conflicts																			
Land Use objectives, policies, goals & programs																			
Future Land Use projections based on background info. for 20 years												Final Draft							
9. Implementation																			
Review & Recommend Changes to Existing Ordinances																			
Evaluate Potential for new ordinances, policies and programs																			
Include mechanisms to measure progress and update Plan																			
Formulate Goals, Objectives, and Policies																	Final Draft		
Miscellaneous																			
Public Meeting Events Hosted by the Plan Commission (4)		Kick-Off & SWOT						Mid-Course with Mapping Exercise							Map Forum				Plan Public Hrg & Open House
Plan Commission Working Meetings with OMNNI (7)			VisionFest								Future Land Use(1)			Inter-gov Mtg & FLU 2	Elem 9 & FLU 3	ET Zoning	Draft Plan Review	Final ETZ by OMNNI	
Public Participation Plan			----->	----->	----->	----->	----->	----->	----->		----->	----->		----->	----->	----->	----->	----->	----->
Staff Interviews by OMNNI & Staff Draft Review		Interviews	Elem 2 & 3	Elem 4	Elem 5	Elem 6	Elem 8				Elem 7	Elem 9	Staff Review FLU Map						
Draft Elements Provided to Plan Commission for Independent Review			Elem 1 & 2	Elem 3	Elem 4	Elem 5	Elem 6		Elem 8										
Zoning District Plan & Regulations																			
Newsletter Articles and Web Updates																			

Delay for Mapping Updates

OMNNI ASSOCIATES