

VILLAGE IN THE MEADOWS WEEKLY UPDATE

June 10, 2009

- A. Work Completed Week of 6/3 – 6/10
 - 1) Storm sewer construction continued on Twin Willows east of Mud Creek, and Country Run.
 - 2) Storm sewer lateral connections were finished on Rambling Rose and the lateral crew followed behind the storm sewer crew on Twin Willows east of Mud Creek and Country Run.
 - 3) Water main maintenance and water-stop box replacement was conducted on Rambling Rose, Twin Willows east of Mud Creek, Whitney, Country Run, and Spicewood
 - 4) Road construction progressed from Twin Willows to Longwood, Oakdale and Wingsong. Road construction work has started on Rambling Rose, and Spring Hollow.
 - 5) Curb and Gutter work began on Tuesday, 6/9 with crews beginning to place string line along Twin Willows.
- B. Work Completed 6/10 - 6/17:
 - 1) Storm Sewer Construction should be close wrapping up with the installation of storm sewer in Twin Willows east of Mud Creek, Spicewood and Whitney.
 - 2) Water main maintenance and water-stop box replacement will be conducted at miscellaneous locations.
 - 3) Storm sewer lateral connections will be occurring on Twin Willows east of Mud Creek, Country Run, Spicewood and Whitney.
 - 4) Road Construction will progress northeast along Rambling Rose, and work will be conducted on Bittersweet, and Suncrest.
 - 5) Curb and gutter work will begin on Twin Willows, Longwood, Oakdale and Windsong. Initial curb and gutter work could start along Rambling Rose and Spring Hollow.