

VILLAGE IN THE MEADOWS WEEKLY UPDATE

July 1, 2009

- A. Work completed the week of 6/23 – 6/30:
- 1) Storm sewer work was completed with the installation of storm laterals on Twin Willows Drive, Spicewood Lane and Whitney Drive.
 - 2) Water main maintenance and water-stop box replacement was completed on Twin Willows Drive east of Mud Creek, Whitney Drive, and Country Run Drive.
 - 3) Road construction was completed on Bittersweet Court, and Suncrest Lane. The excavation of Rambling Rose Drive was also completed.
 - 4) Twin Willows Drive east of Mud Creek, Spicewood Lane, Country Run Drive, and Whitney Drive have been pulverized.
 - 5) Twin Willows Drive west of Mud Creek, Longwood Lane, Oakdale Lane, and Windsong Lane have been/ are being prepared for the placement of the lower layer of asphaltic pavement.
 - 6) Curb and gutter work is complete on Bittersweet Court and just southeast of Suncrest Lane on Rambling Rose Drive. Concrete driveways have been placed along Spring Hollow Drive, Rambling Rose Drive and Bittersweet Court (along with other random locations in the Village in the Meadows).
- B. Work to be completed the week of 7/01 - 7/08:
- 1) At this time no work is planned for 7/03.
 - 2) The lower layer of asphaltic pavement will be placed sometime during this time frame. The work should only take around one day.
 - 3) Road Construction will move to the other side of Mud Creek with Twin Willows Drive, Spicewood, Lane and possibly Country Run Drive being excavated and brought up to stone grade.
 - 4) Curb and gutter and concrete driveway work will be conducted on Suncrest Lane and the remainder of Rambling Rose Drive.