

VILLAGE IN THE MEADOWS WEEKLY UPDATE

August 12, 2009

- A. Work completed the week of 8/05 – 8/11:
 - 1) Terraces have been graded in preparation for the placement of topsoil along Twin Willows Drive, Longwood Lane, Oakdale Lane, Windsong Lane, and Spring Hollow Drive.
 - 2) Restoration of the terraces has started along Twin Willows Drive, Longwood Lane and Windsong Lane.
 - 3) The lower layer of asphalt has been placed on Twin Willows Drive east of Mud Creek, Country Run Drive, Spicewood Lane and Whitney Drive.
 - 4) Asphalt driveways have been completed at most locations throughout the project.

- B. Work to be completed the week of 8/05 - 8/12:
 - 1) Terraces will be prepared for restoration at all location in the Village of the Meadows, work will proceed from the west to the east.
 - 2) Asphaltic driveway will be completed at various locations throughout the project.
 - 3) Restoration of the terraces will continue as the contractor works from the west to the east.
 - 4) The upper layer of asphalt could be placed on all roadways.