

VILLAGE IN THE MEADOWS WEEKLY UPDATE

May 13, 2009

A. Week of 5-6 to 5-13

- 1) Storm sewer 95% complete on Twin Willows west of Mud Creek.
- 2) Storm sewer lateral connections on Twin Willows are in progress.
- 3) Watermain repair/maintenance completed on Twin Willows west of Mud Creek, Longwood, Oakdale and Windsong.
- 4) Roadway surface was pulverized on Twin Willows, Oakdale, Windsong, and half of Rambling Rose.
- 5) The remaining mail boxes were removed.
- 6) All mail is now being delivered to the temporary mail boxes.

B. Anticipated Week of 5/13-5/20

- 1) Oakdale, Windsong, Spring Hollow, Rambling Rose, Bittersweet and Suncrest storm sewer installation.
- 2) Storm service lateral installation on Twin Willows, Longwood, Oakdale, and Windsong.
- 3) Watermain repair/maintenance on Rambling Rose, Suncrest and Bittersweet.
- 4) Excavation for the new roadway will begin on Twin Willows west of Mud Creek moving on to Longwood, Oakdale and Windsong.