

VILLAGE IN THE MEADOWS WEEKLY UPDATE

May 20, 2009

A. Week of 5/13-5/20

- 1) The storm sewer is 95% complete on Twin Willows west of Mud Creek, Longwood, Oakdale, and Windsong.
- 2) Storm sewer began on Rambling Rose and Spring Hollow
- 3) Watermain maintenance completed on Twin Willows west of Mud Creek, Longwood, Oakdale and Windsong.
- 4) Storm sewer lateral connections were completed on Twin Willows, Longwood, Oakdale, Windsong and Spring Hollow.
- 5) Road base was constructed on Twin Willows from Lynndale to Oakdale.

B. Anticipated Week of 5/20-5/27

- 1) Storm sewer lateral connections will follow behind the storm sewer crew on Rambling Rose, Bittersweet and Suncrest.
- 2) Storm sewer will continue on Rambling Rose, Bittersweet, Suncrest and Spring Hollow
- 3) Watermain maintenance continuing on Rambling Rose, Bittersweet and Suncrest.
- 4) Road construction continuing on Twin Willows from Oakdale to Rambling Rose, then on Longwood, Oakdale and Windsong.