

VILLAGE IN THE MEADOWS WEEKLY UPDATE

June 17, 2009

- A. Work Completed Week of 6/10 – 6/17
- 1) All main line storm sewer pipe has been placed as of 6/16/2009.
 - 2) Storm sewer lateral connections were placed in Twin Willows east of Mud Creek, Whitney, and Country Run.
 - 3) Water main maintenance and water-stop box replacement was conducted on Rambling Rose, Twin Willows east of Mud Creek, Whitney, Country Run, and Spicewood.
 - 4) Road construction progressed from Windsong to Spring Hollow and now to Bittersweet and Rambling Rose.
 - 5) Curb and Gutter work began on 6/10/2009 and curb and gutter was placed west of Windsong on Twin Willows. Curb and gutter work is complete on Longwood and Oakdale. Concrete driveways are being placed as the work progresses to the east.
- B. Work Completed 6/17 - 6/24:
- 1) Storm Sewer Construction should be close wrapping up with the installation of catch basins, yard drains and storm sewer laterals storm in Twin Willows east of Mud Creek, Spicewood, Country Run and Whitney.
 - 2) Hydrant extension may be conducted at miscellaneous locations.
 - 3) Road Construction will progress northeast along Rambling Rose. Road construction will also be done on Suncrest.
 - 4) Curb and gutter work will continue on Twin Willows west of Mud Creek and be completed on Windsong and Spring Hollow. Curb and gutter work will start on Bittersweet.