

## VILLAGE IN THE MEADOWS WEEKLY UPDATE

July 15, 2009

- A. Work completed the week of 7/08 – 7/14:
- 1) Road construction was completed on Twin Willows Drive and Spicewood Lane. The excavation of Country Run Drive was started.
  - 2) The lower layer of pavement has been placed on Rambling Rose Drive from Twin Willows Drive to Bittersweet Court and on Bittersweet Court.
  - 3) Concrete driveways were constructed on Bittersweet Court, Rambling Rose Drive, Suncrest Lane. Concrete driveway construction was started on Twin Willows east of Mud Creek.
  - 4) Asphaltic driveways have been placed on Longwood Lane, Oakdale Lane, Windsong Lane, Spring Hollow Drive and Twin Willows Drive west of Mud Creek.
  - 5) Concrete Curb and Gutter was placed on Suncrest Lane and Rambling Rose Drive from Bittersweet Court to Whitney Drive.
- B. Work to be completed the week of 7/15 - 7/21:
- 1) Curb and gutter will be placed on Spicewood Lane and the remainder of Twin Willows Drive.
  - 2) Concrete driveway aprons will also be placed on Spicewood Lane and the remainder of Twin Willows Drive.
  - 3) The contractor will complete to excavation of Country Run Drive. Stone will be placed as the excavation progresses to the northeast.
  - 4) Restoration of the terraces will begin on the west side of Mud Creek.
  - 5) Asphaltic Pavement may be placed on Rambling Rose Drive, and Suncrest Lane.