

VILLAGE IN THE MEADOWS WEEKLY UPDATE

July 22, 2009

- A. Work completed the week of 7/15 – 7/21:
- 1) Road construction was completed on Country Run Drive. Road construction and has started on Whitney Drive.
 - 2) The lower layer of pavement has been placed on Suncrest Lane and Rambling Rose Drive from Bittersweet Court to Whitney Drive
 - 3) Concrete driveways were constructed on Bittersweet Court, Rambling Rose Drive, Suncrest Lane. Concrete driveway construction was started on Twin Willows east of Mud Creek and on Spicewood Lane.
 - 4) Asphaltic driveways have been placed on Longwood Lane, Oakdale Lane, Windsong Lane, Spring Hollow Drive, Bittersweet Court and Twin Willows Drive west of Mud Creek.
 - 5) Concrete Curb and Gutter was placed on Spicewood Lane and Twin Willows east of Mud Creek.
 - 6) Fill material has been placed behind the curb and gutter in most areas west of Mud Creek.
- B. Work to be completed the week of 7/22 - 7/28:
- 1) Curb and gutter and concrete driveways will be placed on Country Run Drive.
 - 2) Concrete driveway aprons will also be placed on Spicewood Lane and the remainder of Twin Willows Drive.
 - 3) The contractor will continue with the excavation of Whitney Drive. Stone will be placed as the excavation progresses to the north.
 - 4) Restoration of the terraces may begin on the west side of Mud Creek.
 - 5) Asphaltic Pavement may be placed on Twin Willows Drive and Spicewood Lane.